

Syosset To Oakwood Project

Anticipated Project Schedule	2025	2026	2027	2028	2029	2030
Article VII Submittal	*April 15th 2025					
Settlement Proceedings		Dec. 2025 - May 2026				
Target Article VII Certification			*October 2026			
Develop EM&CP		Dec 2025 - Oct 2026				
Target EM&CP Submittal			*October 2026			
Target EM&CP Approval			*December 2026			
Target Construction & Restoration			Winter 2027 - Spring 2030 Intermittent periods of active construction, restoration and commissioning			
Anticipated In Service						*April 2030